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Introduction

Buffalo Promise Neighborhood (BPN) is built on the rare public/private partnership of
educational and social service organizations with a major bank - a bank that understands and
actively commits managerial and financial resources to public education. M&T Bank adopted
Buffalo's lowest-performing K-8 school in 1993 and, 18 years later, it remains directly involved
in managing Westminster Community Charter School, a full-service community school that
became one of the city's highest performers. Determined to expand the success of Westminster
Community Charter, M&T began discussions with the Buffalo Public School District (BPS) and
other long-standing community allies to create a continuum of solutions to support the academic
achievement of all Neighborhood students from 'before birth' through school to college- and
career-readiness. In 2010, eleven of these organizations joined forces to participate in a
successful Promise Neighborhood planning grant application. Since then, another five major

partners and dozens of other organizations signed on. The leading partners today include many

of Buffalo’s top organizations, Fig. 1
Westminster
representing all key sectors: j Foundation
Buffalo Urban League Partners

Belmont Housing
Resources for WNY

The Jeremiah
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University
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Early Accomplishments

Since winning our planning grant, the BPN partners have already made major headway

with three core activities vital to establishing a successful Promise Neighborhood: assessing

need, building capacity, and developing and implementing strategy. Highlights of these early

accomplishments include:

Assessing Need:

Engaged neighborhood leaders and residents, the Buffalo Urban League, and the Regional
Institute at the University at Buffalo (UBRI) in an extensive six-phase needs assessment

and community engagement process.

Building Capacity:

Engaged i3 award-winning Talent Development from Johns Hopkins University, one of the
nation’s most experienced and well-respected turnaround organizations, to help implement
an evidence-based dropout prevention approach with early warning systems and tiered
academic and student/family supports at all three schools in the BPN: Westminster
Community Charter School, Highgate Heights, and Bennett High School.

Elevated Dr. Yvonne Minor-Ragan, principal of Westminster Community Charter School,
to President of BPN in order to expand her reach, and recruited an experienced instructional
leader, Mark Bower, to continue her legacy at Westminster Community Charter and provide
academic oversight of the transfer of its model to Highgate Heights.

Recruited and hired the City of Buffalo Commissioner of Community Services, Tanya
Perrin-Johnson, to champion community engagement initiatives with the residents of BPN
and cultivate stronger partnerships with the City of Buffalo and County of Erie.

Forged a vital partnership with the Community Health Center of Buffalo (CHCB) to infuse
every part of the BPN continuum with expert health services and education. CHCB, one of
only two Federally Qualified Health Centers in the city, has just relocated to the
Neighborhood, and provides culturally competent primary and preventive medical and dental

care for all residents, including the underinsured and uninsured.
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Forged a second vital partnership with Belmont Housing Resources for Western New York
(WNY), a leading advocate for quality affordable housing, to purchase/rehab/resell homes
and provide homeownership opportunities and housing assistance.

Formed a BPN Services Network of over 70 organizations to support Student Success

Centers and align services through ten proactive Improvement Teams (to be discussed later).

Implementing Strateqy:

Contracted with the Buffalo Public School District to assume shared management of
Bennett High School and Highgate Heights School (persistently lowest-achieving and low-
performing, respectively) and lead their transformation. (See BPS MOU in Appendix I.)
Developed a Service Delivery Model to integrate BPN services through Student Success
Centers at each school, with one-to-one student counseling, case management, and
coordination of service providers by Closing the Gap, a 10-year, full service community
school collaboration between the District and two dozen local health and social service
agencies, led by BPN partners Catholic Charities and United Way.

Designed a Comprehensive Local Early Learning Network (Competitive Preference
Priority) called Early Foundations, that leverages the capabilities of six BPN collaborators
in a system-wide initiative to foster healthy development from birth to 3™ grade.

Designed a second system-wide initiative called College/Career Connections to provide
every BPN student from the middle grades to high school and beyond with a meaningful
progression of pre-college and pre-career experiences.

Contracted with the Council for Unity (CFU) to establish a CFU chapter in BPN to address
violence and gang prevention, building on their 35 years of success in over 60 locations.
Purchased property and earmarked $1.5 million of Westminster Foundation resources to

build an Early Learning Childhood & Parenting Education Center within the BPN.

Glossary and References for this Project Narrative are located at the beginning of Appendix F.

Project Narrative for Buffalo Promise Neighborhood September 12, 2011



Section A: Need for the Project

A.1) What is the magnitude or severity of the problems to be addressed by the proposed project
as described by indicators of need and other relevant indicators?
Buffalo is the third poorest large city in the nation (US Census, 2009) and the Buffalo

Promise Neighborhood (Phase I) is among the city’s poorest and most needy:

Table A: Indicators of Need for the Buffalo Promise Neighborhood

Academic Statistics for Bennett High School: 8" year on NYS list of persistently
indicators lowest achieving schools B 46% graduation rate (NYS average=74%)

W 81% attendance (NYS=93%) M 24% suspensions (NYS=5%)

Community B Requires 5.5 times the average rate of county health services
health indicators | B Zip Code has 2™ highest # of developmental delays of 60 zip codes in
Erie County (based on # of Early Intervention children) B Cocaine

discharges & socially transmitted diseases 2.1 & 5.7 times NY'S rates

Crime & violence | B Buffalo violent crime (as % of pop.) = 1.47% compared to 0.99%

indicators Rochester, 0.98% Syracuse, 0.55% NYC B 2 major & 3 minor gangs
Family stress B 67% of BPN children under 18 live in single-parent families (NYS=36%)
indicators W Teen mothers account for 25% of new births B 15.3% of girls ages 15-

19 in Zip Code become pregnant (NYS=6%) B Only 38% of BPN students
in grades 5-12 reported having caring teachers and family members who

would listen to them, engage them about school, and assist when needed.

Poverty & B BPN students eligible for Free/Reduced Lunch: 88% (NYS=48%)
unemployment B BPN children living in poverty: 38% (NYS=20%) B Zip Code (14215)
indicators ranks 1 or 2 of 60 zip code areas in Erie County in temporary assistance to

needy families, Food Stamp recipients & Medicaid recipients B One youth

in eight is neither employed nor in school — double the NYS rate.

Sources: BPN Needs Assessment Study, 2011; U.S. Census American Community Survey
5-Year Estimates, 2005-09; Erie County Department of Health; NYS Dept. of Health, 2006-2008
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An extensive Needs Assessment Study (Appendix G) conducted by the Regional Institute
at the University at Buffalo revealed key problems affecting children’s well-being, which we
then used as design parameters in developing the BPN continuum. Using data from the Buffalo
Public Schools, student surveys, community forums, the U.S. Census, and BPN partner
organizations, the Institute profiled the Neighborhood on each of our 14 project indicators and
the six transition phases along the Continuum. Five key factors emerged:

1. Student dispersion: BPN is home to 1,650 public school children and three participating
public schools. However, enabled by school choice policies, fewer than one in four Neighborhood
children attends a BPN school. Another 1,200 young BPN residents disperse daily to 55 different
schools, while 1,600 students from across the city enter each day to attend the three BPN schools.
Design implication: change policies and incentives to encourage enrollment in BPN (underway).

2. Young, poor families headed by a single parent: Fully 86% of new families—those
whose only children are 5 years old or younger—are headed by a single parent, typically a
mother. A quarter of newborns have a teenage mother, a rate 2.5 times that for children
nationally. (Over 15% of BPN girls ages 15-19 become pregnant.) Upon entering school, 88% of
BPN children are eligible for Free/Reduced Lunch. And their readiness for kindergarten is
incomplete: over a third of pre-kindergarteners exhibit gaps or delays in age-appropriate
functioning, fewer than half under five have a medical home, and 40% do not attend early
learning programs. Design implication: interrupt the cycle; raise readiness for kindergarten;
include parent needs, including employment; reduce teen pregnancy.

3. Chronic absenteeism is widespread: National research now points to chronic
absenteeism as an early indicator of dropping out and also an effective target for dropout
prevention (GradNation, 2009; Meyer et al., 2010). Among BPN students, one in ten is missing a
month of school at the elementary level. That rate doubles by eighth grade and spikes to well
over 50% in high school. Design implication: implement an aggressive early intervention
program based on the GradNation national dropout prevention model; improve relevance and

post-school prospects for students in grades 7 to 12.
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every step they advance past kindergarten. Only 18%

4. Student readiness declines through the

ﬂ Students
continuum: The level of academic proficiency among : o ;:’gg;"iq
BPN youth is very low. BPN students lose ground at o ~—-high §
of fifth graders score proficient or above on all -
standardized tests and only 46% of ninth graders at

E El m oot

Bennett High School graduate four years later. Based on ~ Ready  Ready Readyto Readyto Ready for

K for MS transition graduate college
from MS HS and

Regents criteria, only six percent of BPN seniors are . i
Fig. 2 Student readiness at key transitions

fully ready for college. Design implication: ambitious, s, ;ce: BpN Needs Assessment Study, 2011

rigorous, comprehensive reform at all age levels to

repair the porous education pipeline in this Neighborhood.

5. Neighborhood challenges, led by gang and other safety issues and uncertain
employment prospects. Residents themselves are acutely aware of the disorder in their midst.
Our community forums registered alarm about drug dealing and gangs as well as vacant lots and
houses, unkempt rental properties, and high unemployment. Design implication: implement an
evidence-based violence and gang prevention program, as well as coordinated approaches to
improving housing, economic revitalization, workforce development, and financial services.

Other key factors include: high student mobility, low numbers of students reporting a
caring adult both at home and at school, health and nutrition problems, and inadequate Internet

access. For more on the use of the needs and segmentation analysis for program design, see C.1.

A.2) What is the description of the geographically-defined area?

Children at risk, a neighborhood on the edge: Ben:gt‘:; Highgate Hs?:iﬁgfi
Buffalo’s Phase | Promise Neighborhood, a predominantly School
African-American community of 12,000 residents in the f
northeastern corner of Buffalo, is a neighborhood on the edge, We“”‘i“‘tg,::r‘:;“r';‘é‘h";;\;ﬁ

and one which could rise or fall depending on what action is taken now. There are more than

3,000 children living in the neighborhood, most growing up poor in single parent families, often
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without caring adults to turn to, worried about safety, lacking regular access to quality health
care, healthy foods and exercise, and prone to teen pregnancy. The physical fabric of the
neighborhood appears intact, but families pay too big a share of their monthly income for rent
and mortgage, one home in eight is vacant and the neighborhood commercial street needs
revitalization. Not surprisingly, neighborhood children tend to do poorly in school, treading a
perilous path from cradle to career, failing in core academic subjects, not showing up for school,
losing hope and dropping out. The neighborhood is not without physical and social assets—most
notably the children themselves—but people who know Buffalo recognize that this is a
neighborhood that could go either way.

A brief introduction to the BPN schools: the Phase | area contains the Westminster

Community Charter School, a high-performing, high-poverty K-8 success story (560 students)
described in the Introduction above. The Westminster team and community school model are
crucial to our strategy for dramatic reform at other schools. The Neighborhood contains two other
schools needing dramatic reform: the low-performing PreK-8 Highgate Heights School (590
students) and the persistently lowest-achieving Bennett High School (910 students), a particular

sore spot within a school system in critical need of a new high school model. (See B.1 for more.)

‘ Table B. BPN Schools

Westminster Community Charter School | Highgate Heights School Bennett High School
e 560 students in K-8 e 590 students in PreK-8 e 910 students in 9-12
o Effective, highly ranked e Low performing e Persistently lowest-achieving
e Free & reduced lunch: 83% e Free & reduced lunch: 91% e Free & reduced lunch: 78%
[ ]

Graduation rate: 46%

The Phase Il and 111 Neighborhoods: Just outside our five year time horizon for this

grant, our plans are to double the scope of the Neighborhood to approximately 25,000 residents
(and eight schools) by adding contiguous and similar low-income neighborhoods to the south
(Phase Il). Phase 111 will launch a new zone in a similarly needy neighborhood in Buffalo. For
more on the creation of infrastructure, processes, and capacity for scale up see section B.4.

A Buffalo economy dependent on an education turnaround: The second largest city in

New York (NYS), Buffalo has endured a 44% population decline since 1970. Median household
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income in 2000 was $24,536, or $20,000 less than both Erie County and NYS. Most importantly
for our future, jobs in construction, manufacturing, and transportation have evaporated to less
than 20% of total employment, and the service industry jobs of the 21* century require radical

changes in education. Accordingly, leaders here see BPN as a vital investment in our future.

Section B: Project Design

B.1) To what extent is the continuum aligned with an ambitious, rigorous, and comprehensive
strategy for improving the three BPN schools?

Following a year of intensive work, as the introduction highlights, we have vetted
programs and services from over 70 organizations, and continue to attract the attention of
organizations looking for better ways to serve the Neighborhood. While individual programs and
services are important, successfully meeting student and family needs requires that a continuum
of solutions includes 1) a framework for transforming programs into integrated, well-
coordinated initiatives built on a sound theory of change; 2) a service delivery system that
operates as closely and harmoniously to students and classrooms as possible, and 3) a set of
management systems that organize a broad-based coalition into a high-performance operation.
Above all, the overall “system” must deliver what students require most: steady, nurturing
relationships throughout their academic journey.

Westminster Foundation’s design of these elements is the subject of this section. Our
perspective is informed first by lessons learned at the Westminster Community Charter School.
M&T Bank’s success at the school is the product of being there every day, partnering with the
staff, studying data, and innovating supports and continuous improvements. The value of this
proximity is also evident in Buffalo’s Closing the Gap, a full-service community school
program, that integrates two dozen service providers into the day-to-day operations of its eight
schools, fine-tuning constantly through frequent meetings with principals and staff. Nationally,
there is strong confirmation that the integration of academic and community programs is crucial

(Coalition of Community Schools, 2010).
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In addition, the entire partner team was deeply impressed, during two study trips to the
Harlem Children’s Zone (HCZ), with the way HCZ coordinators and AmeriCorps workers
ensure alignment in their district schools between the classroom and after school and summer
programs. These delivery models, and the many others we studied, stress the importance of
bringing academic and student/family supports as close as possible to the daily experience
of each student, while minimizing one-off, uncoordinated service interventions.

An Overview of the Continuum Design & Management: Figure 3 (next page) depicts

the major elements of the BPN system described in this Narrative. The top of the graphic illustrates
the objectives of our project — increasing the readiness of students in BPN to effectively
transition through critical stages of development to achievement and life success. The Provider
examples at the bottom of the graphic represent the universe of service partners and providers

that exist in BPN and the city. The center of the graphic represents our Service Delivery System
manned by Student/Family Advocates at each of four initial Student Success Centers.

In the lower left are our four major BPN Continuum Initiatives, designed to provide
services that most strongly impact issues contributing to student readiness at each stage. These
Initiatives—reflecting neighborhood needs and assets, major partner expertise, and extensive
study of national models—cover the complete continuum, with Early Foundations ranging from
pregnancy and birth up to third grade, School Transformation covering from kindergarten
through high school graduation, College/Career Connections (College/Career) focusing from
middle grades up through college to career, and Family and Community Services Network
(Family/Community) covering the whole cradle-to-career and community.

In the lower right are six key Management Systems supporting the Service Delivery
System and the Continuum Initiatives, designed for overall system performance, continuous
improvement, and long-term sustainability.

This section, B.1, continues with a description of the Service Delivery System. We then
move on to the Continuum Initiatives, lifting School Transformation out of the age sequence to

place it front and center, as the heart of BPN, and provide a foundation for understanding how
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the surrounding Continuum Initiatives align with our strategy to transform the three BPN schools.
Section B.2 covers the remaining Continuum Initiatives. Later, in sections B.4 and D, we will

take up the critical role of Management Systems in more detail.

BPN
Student/Family
Advocates

The Pivotal Role of Service Delivery

et s @ EHenh =

Before proceeding to the rest of the Continuum Design Initiatives and Management
Systems, a description of the Delivery System is important, as it plays a critical role in aligning
academic transformation and the continuum of supports provided to students and families. BPN’s
primary delivery function will operate at four new Student Success Centers, one at each of the
Neighborhood’s three schools and a fourth at the Community Health Center, which will serve,
among others, younger families and those students who currently attend school outside BPN.
The Student Success Center, which sits at the intersection of the school and the community,
will act as home base for teams of BPN Student/Family Advocates to reach out to students and
families; it will provide a central, welcoming space for service providers to meet with students
and families; and it will act as a physical embodiment of the school’s and Neighborhood’s joint
commitment to each child’s success. The Student/Family Advocates (coordinated by Closing the
Gap) will 1) provide the central “relationship” of BPN with youth and families, getting to know
their needs, matching needs with services ( a case management role), and helping them access
and navigate resources, 2) collaborate with the students’ teachers and other school staff to ensure
alignment of community services and programs with academic need and developmental
transitions, 3) work in cross-Initiative teams to access and analyze data to inform solutions, and
4) provide on-site coordination for service providers.

It is important to note that the Advocates and all on-site BPN staff and providers will be
working within a comprehensive school transformation model that is itself designed to integrate
with student/family supports (using early warning systems, assessments for tiered intervention,

and a young adult workforce). It is to that School Transformation initiative that we turn next.
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School
Transformation

School Transformation CONTINUUM INITIATIVE 1 EVid'x:f:':caﬁgn:imm

. & student/family

\ supports /
h 3

BPN’s ambitious, rigorous, and comprehensive strategy for reform of its schools:

Mindful of the National Bureau of Economic Research study on Harlem Children’s Zone
(Dobbie and Fryer, 2009) that concluded “high-quality schools or community investments
coupled with high-quality schools drive [academic improvement], but community investments
alone cannot,” BPN put dramatic reform of the Neighborhood’s persistently low-achieving
Bennett High School and low-performing Highgate Heights PreK-8 School “at the center” from
day one. Our School Transformation initiative is a highly intentional, integrated, and coherent
effort that draws on ten key elements:

1. Shared management of schools. Westminster Foundation will share the management
of Bennett High School and Highgate Heights School with the Buffalo Public School District.
(Westminster Community Charter School is already associated with Westminster Foundation.)
To ensure the flexibility over programs and resources required for an effective reform (The
Turnaround Challenge, 2007) and to fully integrate additional academic and student/family
supports, the Foundation and the District have collaborated on an effective strategy and
management plan for the schools that empowers Westminster Foundation as School Turnaround
Partner. (See BPS MOU in Appendix I)

2. Creation of a Feeder School Cluster. To meet the student dispersion challenge cited
above and integrate family and community supports directly into schools where they will be most
effective, we are moving without delay, and with the full cooperation of the District, to make the
policy changes and build the incentives to create a neighborhood feeder cluster that will enable
and attract parents in the BPN to enroll their children in the BPN schools and keep them there.

3. Creation of Student Success Centers at each school. Each Center, as described in
the previous section, will provide an active hub for BPN partners to reach out to students and

families. Managed by a Westminster Foundation site director, and staffed by Student/Family

Project Narrative for Buffalo Promise Neighborhood September 12, 2011 13



Advocates (see # 6 below), the centers will be accessible, designed in a welcoming way, and
equipped with a range of staff and resources to assist students and parents.

4. Adoption of an evidence-based Dropout Prevention approach. Given the nature
and severity of the academic challenges among the large majority of BPN students, we were
drawn to the compelling consensus in research around dropout prevention that focuses on early
warning and tiered intervention addressing the ABCs (Attendance, Behavior and Course
performance) (GradNation, 2009). This led us to Diplomas Now, an i3 grant-winning model built
on this research, which integrates the work of three partners to simultaneously address: a) whole
school improvement of instruction (Talent Development); b) targeted supports for moderate
needs using young adult corps members; and c) intensive social and emotional supports to the
highest need students. BPN will be implementing a strategy that mirrors and enhances the
three legs of the Diplomas Now approach, engaging Talent Development directly for school
transformation, creating our own young adult corps, and leveraging successful local asset
Closing the Gap to address student socio-emotional needs. All three elements will be
significantly expanded and localized with additional BPN initiatives.

5. Engagement of Talent Development from Johns Hopkins University, one of the
nation’s most well-respected school reform organizations, as our in-school transformation
partner. Recognizing the challenge in reclaiming a persistently lowest-achieving high school, as
well as concerns about how to elevate middle grade achievement at Highgate Heights and even
Westminster, BPN chose to partner with a national transformation model with a strong evidence
base, an acceleration curriculum, team-based small learning communities, and middle grades and
ninth grade Academy programs, to address the academic transformations required.

6. Student/Family Advocates to provide counseling, case management, and
coordination of student/family services. The Advocates, as described in the previous section,
will be provided by the Closing the Gap Consortium, which will also help coordinate intensive
supports through the expanded BPN Family/Community Services Network, described in section

B.2 below. Through the Advocates and Student Success Centers we are implementing a full
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service community school model at each school in harmony with extensive national evidence
and practice (Coalition of Community Schools, 2009).

7. BPN Corps to address Student Support and College/Career Connections.

BPN will be leveraging teams of young adult service workers in the three BPN schools to
implement its comprehensive support model. These “BPN Corps” members, as we call them,
will be actively recruited and trained to assist the large number of students who need daily,
moderate-intensity supports, to act as near-peer mentors and tutors, and to provide the same link
we saw to be so vital in Harlem Children’s Zone between school-day and after-school learning
programs — ensuring that remedial and enrichment learning is tied into classroom needs, and
maximizing the potential for relationship building. In BPN’s model, this workforce will have an
additional role in helping to staff and act as role models for our College/Career Initiative, another
of the four signature elements of the BPN Continuum. For more on College/Career, see B.2.

8. Replication of successes from high-performing Westminster Community Charter
K-8 to low-performing Highgate Heights Pre-K-8. Westminster Community Charter’s full-
service community school approach, including an on-site health clinic, a teacher collaboration
model based on Columbia University’s Teachers College Reading and Writing Project
(TCRWP), successful engagement of parents, emphasis on professional development, and
extended school day and year, will be brought to its new sister site.

9. Strengthening of Bennett’s Career Academies. We will further enhance two Career
Academies already in place at Bennett, in Business and Law, drawing on the methodologies of
National Academy Foundation and other Career Academies (MDRC, 2008; AYPF, 2009a), to
develop strategies in conjunction with our College/Career Initiative to increase student
motivation and future orientation.

10. Expansion of cutting-edge Nutrition program to all three schools. Two years ago
Westminster Community Charter became one of the first public schools in the country to
eliminate all processed foods from its school meals program. The school did a national search for

an executive chef and worked with State officials on certification. The program, which includes
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nutrition education for students and teachers as well as information for parents, will be expanded

to Highgate Heights in 2013 and Bennett in 2014.

B.2) How will BPN implement a complete continuum of solutions, without time and resource
gaps, to prepare all children to successfully transition to college and career? How will that
continuum significantly increase the proportion of students served over time?

The School Transformation Initiative covered in the previous section will be launched in
all three BPN schools in year one. The combined enrollment is approximately 2,000 students and
our initial emphasis will be on the 460 children in Pre-K to 3" grade who are in their formative
years (for younger children, see below), and the 600 students in the transitional grades 6-9 where
student achievement is particularly precarious. As we add a grade cohort each year, our Service
Delivery System will already be on-site and fully capable of increasing the range of programs to
a growing proportion of students (to the full 2,000 students), as projected in Appendix F.

The same holds true for our other three Initiatives (Early Foundations, College/Career,
and Family/Community): each utilizes the same shared Service Delivery System with
Student/Family Advocates stationed in Student Success Centers, allowing for more programs to
serve more children as resources and program priorities dictate. Importantly, the Advocates and
Centers will give students and parents a familiar interface to BPN services and help maintain the
steady relationships over time that are vital to success.

Each Initiative is a continuum in its own right, comprised of programs that are “linked

and integrated seamlessly.” Each serves a broad range of ages as noted here:

rig.4  Each Continuum Initiative Covers a Broad Age Range
Grade: pKlpk| K |12 (3]|a|5|6[7|8|9(10/11|12| F [S0| ) |5
Age: 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Early Learning Network teen pregnancy portion continues
School Transformation
College/Career Initiative  College Persist.

Family/Community Services Network
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For Early Foundations, we seek initially to 1) enroll all newborns into our programs,
providing a balance of health, parenting, and early learning programs for infants and toddlers
(adding 160 newborns annually to reach the full 800 children age 0-4) while 2) increasing the
number and quality of early learning options across all settings. For College/Career Connections,
our phasing strategy acknowledges the low graduation rate and college success rate; accordingly,
we are installing our Advisory Services for all students, with a first-year focus on pre-college and
pre-career experiences for 600 students in grades 6-9. We will intensify the college/career
preparations for these students as they progress year to year, adding new cohorts each year until
serving all 1,500 students in grades 6-12 by year five. The Family/Community Services
Network’s range of services and numbers served will grow as BPN matures, student/family needs
become better understood, and partnerships become more efficient (see Appendix F for projections).

Impacting multiple project indicators with each Initiative: These impacts are shown

in Table C with key programs in each Initiative. Program details are provided in Appendix F.

. . e Academic Family/Community
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Early Foundations
Key Programs: New Parents Outreach; Medical Home; Student Success Center;
' ! ! %* % Kk * ok ok ok k

Child Screening Campaign; Literacy Advocacy; New Early Learning Center; Adoption
of NYS's QualityStars Program; Tackling Teen Pregnancy; EL Improvement Team
School Transformation

Key Programs: Shared Mgt of Schools; Feeder School Cluster; Student Success
Centers; Replication of WCCS at HH; Dropout Prevention; Academic Acceleration * * %k k kk kok ok kk
through Talent Development; Moderate Supports via BPN Corps; Intensive Supports
via Closing the Gap & Family/Community Services Network; Career Academies ReDo
College/Career Connections (C3)

Key Programs: Middle Grades C3 AfterSchool/Summer Prog.; Bennett HS C3 Advisory

+College Search Services+Career, Internship & Community Service Program; College Lo Lo b [ Lo faf kol lal b
Persistence Initiative; Re-engagement Program for Youth Not in School/Not Working

Family/Community Services Network

KeyPrograms: Health (CHCB, Nutrition Program); Safety (Council for Unity, Safety b el 4l Al el el

Network); Affordable Housing ; Financial programs (M&T lead, CASH); 21century:
(OneEconomy + Computers for Children); Family/Community Improvement Team
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Progressing through the continuum, we will now turn to the strategy and design of the

Early Foundations, College and Career, and Family/Community Services Network Initiatives.

Early
Foundations
Integrated health,
family, parenting,
literacy & early
\ learning services =~

Early Foundations CONTINUUM INITIATIVE 2

COMPETITIVE PREFERENCE PRIORITY 4—BPN’S PROPOSAL
Comprehensive Local Early Learning Network

In the BPN, we have 800 children under the age of five. Our approach is to recognize
them as though they are a fourth BPN school—or more precisely, a fourth student population
requiring reliable processes for screening, diagnosis, learning, literacy, and family/community
supports. Our five key factors (A.1) apply to this young population as well: 86% of these
children under 5 live in single parent households suggesting that the Annie E. Casey
Foundation’s “two generation strategy”’—focusing on the education and financial needs of very
young parents as well as the healthy development of the child — is relevant here (CSSP, 2011).
To counter the readiness decline that occurs through the continuum, we need to focus on
Readiness for Kindergarten and proficiency by 3" grade. To reverse student dispersion, we must
build strong relationships with parents and children and offer solid reasons to enroll in centers
and schools in the BPN. Finally, even chronic absenteeism can be attacked through early
learning, as research shows that the roots of excessive absences are often evident and addressable
in K-3 (Romero and Lee, 2007).

The core of our Early Learning (EL) Network team is Bethel Head Start, Read to Succeed
Buffalo, Closing the Gap, Community Health Center of Buffalo (CHCB), Buffalo Public
Schools, and of course, the Westminster Community Charter School and its affiliation with
Columbia University’s Teachers College Reading and Writing Program. Early Foundations, the
name we’ve given to the EL Network, is one of the four major BPN Continuum Initiatives, and

as such will receive the full benefit of Westminster Foundation’s governance, staffing and
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resource support. Overseeing and coordinating the effort will be Dr. Yvonne Minor-Ragan,
President of the Buffalo Promise Neighborhood, and an educator deeply respected in the
community. (See Appendix B for resume.)

Nine key components comprise the Early Foundations initiative:

1. Outreach and new parent classes will be conducted by Every Person Influences
Children (EPIC). Headquartered in Buffalo, EPIC is a national not-for-profit dedicated to helping
families, schools, and communities raise children effectively. Their programs have been
replicated throughout NYS and 16 other states. EPIC has an excellent relationship with and
ongoing programs for new parents at the three birthing hospitals serving the BPN. EPIC will
reach out to virtually every parent of a newborn (160 per year), offer coaching and parenting
resources, and funnel those newborns and their parents into the BPN system through CHCB and
Closing the Gap. Their workshop services extend through the infant and toddler stage.

2. A high quality medical home for every young family will be provided through
CHCB. The Health Center has mastered the intricacies of health care financing, is a strong
advocate for its patients, and thus enjoys a strong bond of trust with the community. Part of our
theory of action is that a strong partnership promoting child health between new parents and
health center staff can transfer to a strong partnership promoting early learning between new
parents, early learning sites, and our schools.

3. A Student Success Center and BPN Advocates located at the health center. There
are 40,000 patient visits to the health center each year. By adding a BPN presence at the health
center, we are bringing BPN services right to new parents (and the rest of the BPN community)
as well as fostering collaboration with CHCB. Closing the Gap will ensure that we are meeting
the needs of all children, including those with disabilities. In addition, the availability of Closing
the Gap services in this center provides the first step in our two-generation strategy: connecting
young parents to resources and opportunities to advance their own education and career needs

through the Family/Community Services Network (See Initiative #4 below).
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4. Establishing a collective campaign for child screenings. The current system is
fragmented and hit-or-miss—mostly miss. In its place, we are building a unified, shared
screening process (health and cognitive/development) that will be simple and useful for parents
as well as service providers. We will use industry standard assessments for age-appropriate
functioning, including Ages & Stages which is used by a number of our partners. In addition to
making screenings routine, we will utilize the longitudinal data system to build the rapid
intervention response that is characteristic of successful programs like Help Me Grow

(http://1.usa.gov/qfDOZK) and our own Read to Succeed (See #5).

5. Elevating professional practice through a literacy advocate. We are fortunate to
have on our team a service provider that has taken the lead in creating a literacy zone within the
city of Buffalo—Read to Succeed works with child care providers, parents, schools, and
community organizations to improve early learning and literacy across all the multiple settings
that care for children. Their programs demonstrate a proven approach to reducing the
achievement gap in the early years, even working with the small home care providers common in
the area (there are about 50 in the BPN). Read to Succeed is a strong proponent of the use of data
and highly focused micro-interventions to overcome developmental delays before they fester into
confidence issues.

6. A new Early Childhood Center for the Neighborhood. A cornerstone of our Early
Learning Network is the construction of a new facility for 150 children. Westminster Foundation
has completed the purchase of two properties across the street from Westminster Community
Charter and plans to open an 11,000 square foot facility in September 2012. Located on a
prominent artery, the Center will be the flagship of our Early Learning initiative and a nexus for
convening the community around the goal of preparing every young BPN child to be successful
in school and in life. It will be operated by Westminster Foundation in partnership with Bethel
Head Start.

7. An early adopter of NYS’s QualityStars program. The Notice stipulates that Early

Learning Networks “must address or incorporate ongoing State-level efforts regarding the major
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components of high-quality early learning programs...[and] align with the State’s Quality Rating
and Improvement System (QRIS).” Bethel and Read to Succeed are already in alignment with
New York’s early learning standards and, as part of NYS’s second year of pilot implementation
of its QRIS system (QualityStars), Bethel and Read to Succeed are helping pilot the new system
in two locations (one in the BPN). In addition, the Environmental Rating Scales (developed by
the FPG Child Development Institute) that are incorporated into QualityStars have long been
used by Bethel and Read to Succeed. As a result, we are confident that our Early Learning
Network will be a leader in NYS’s QualityStars initiative and a catalyst to extending it through
the rest of Buffalo (NYS’s second largest city) and Western New York.

8. Tackling the teen pregnancy epidemic through Early Foundations. The
organizations needed to address teen pregnancy—health, health education, counseling, parenting,
and family/community services— are assembled in our Early Learning Network so we have
defined Early Foundations to encompass the full cycle of reproduction and early child raising.
We are following the national framework from the National Campaign to Prevent Teen
Pregnancy (Kirby, 2007) and we have identified successful programs, including a seven-year
program at Washington Irving High School in NYC that NYS is also tracking.

9. Continuous improvement through an Early Learning Improvement Team. We are
establishing ten Improvement Teams, convening all the participating organizations in a particular
service area to work on improving systems and leveraging resources. The Early Learning
Improvement Team will include the partners mentioned above, and other organizations
pertaining to early childhood learning and services. Improvement Teams are discussed in the
Family/Community Services Network Initiative later in this section, and in B.4.

For additional information, see the Early Learning section of Appendix F.

[End of COMPETITIVE PREFERENCE PRIORITY 4—BPN’S PROPOSAL]
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The College/Career Connections (College/Career) Initiative plays a critical role in the
BPN continuum because these goals contribute to student motivation and performance in the
present, and to improved work and life outcomes in the future. (We have also expanded our
college and career initiative to include community service as a meaningful outcome -- driven by
both employment projections and our plans to encourage BPN youth to work and volunteer
within the BPN structure as it grows.)

The Need and Challenge. Obtaining a high school diploma is no longer sufficient for youth

who hope to participate in the 21st century economy. However, there is a sharp disparity
between college aspirations and college preparedness in BPN, with only six percent of Bennett
high school students ready for college, yet 83% of graduating seniors saying they plan to attend.
In addition, students are unconnected to potential careers and community service opportunities,
contributing to a marked lack of engagement with learning. As we have seen, average
attendance is low, and chronic absenteeism is even more critical. This is perhaps not surprising
in an environment where the common pact — work hard at school and you will have access to
jobs and opportunities visible within your own community — simply doesn’t hold for many.

Our Theory of Action. Our theory of action, informed by David Conley’s back-mapping of

college-ready skills and the American Youth Policy Forum’s logic model for college and career
success, is that, beyond rigorous academic instruction, high-poverty students need a number of
explicit inputs, much earlier than currently provided, including: a) knowledge about college and
careers, b) on-going support to act on that knowledge; c) significant relationships with adults and
near-peer mentors to act as role models, and d) increased relevance of school work to college,
career, and civic opportunities in part by incorporating problem-solving and other 21% century

skills (Conley, 2010; AYPY, 2009b).
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Four Core Delivery Strategies. This theory of action suggests four core delivery strategies:

e Start early — at least in the middle grades - and extend support through college into career.
Make this transparent by implementing the “BPN College and Career Passport,” a living
electronic plan that tracks essential steps toward college, career, and civic engagement.

e Create a College/Career advisory function at each school/center that a) oversees programs
addressing whole school needs and opportunities relevant to many and b) matches individual
students to a multitude of programs through the BPN Services Network.

e Ensure school-wide buy-in to a college- and career-ready culture, defining “college” to
include *“any high quality postsecondary education or vocational training,” and “ready” to
include “developing personal aspirations and skills, as well as academic skills and knowledge
of the college and career search process.”

e Incorporate connections to the broader neighborhood and community to increase
motivation and real world engagement and because we need role models, community
teachers, mentors and intern-employers to make this system work cost-effectively.

Four Core Programs. BPN’s College/Career Initiative will be delivered through the

following programs:

1. A Middle Grades College/Career Passport Program. The Westminster Foundation will
implement an enhanced middle grades after school/summer school program designed to more
effectively weave college, career and community connections with the traditional academic and
extracurricular components. The program will be delivered across the Neighborhood’s two K-8
schools, employing the same BPN Corps members working with the students during the school

day. The design of this program will draw on Citizen Schools (http://www.citizenschools.org/about/model/),

a nationally-recognized model for incorporation of college-to-career connections and community
exploration, and will also incorporate Computers For Children, and an Arts and Humanities
Enrichment program, included in Appendix F.

2. A Bennett College/Career Service. Bennett’s Student Success Center will feature a

College/Career Service, custom-designed for the school by the UB Graduate School of
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Education, housing everything Bennett students need to explore college, career and community
service. Students and parents will be able to work one-on-one with UB graduate student interns
and specially-trained BPN Corps workers to explore options for their future and track progress in
their individual BPN College and Career E-Passports.

On the college side, the Service will integrate College Summit’s nationally-recognized
college enrollment model, including curriculum, a program to train “Student Influencers” to help
promote a college-going culture, and CSNav, a robust college search web portal that also tracks
completion of steps for students’ E-Passports. On the career side, the Service will oversee the
Hillside Work-Scholarship Connection, an intensive engagement-through-career-connection
model, alongside internship, summer job, and vocational exploration programs from the Mayor’s
Office, the Buffalo Employment and Training Center, and Buffalo Urban League, enabling a
significant and growing number of Bennett students to experience motivating connections to the
world of work.

3. A College Persistence Program. The number of BPN students currently enrolled in
college is small, so this effort will start by leveraging existing assets. College Summit will
provide a college persistence verification service; BPN Corps College/Career staff will pilot the
Success Boston “transition coach” role in local colleges (Boston Globe, 2011); and the active
Bennett High School Alumni Association will partner in establishing a college-going alumni
mentoring program. The program will be extended as college-going increases.

4. A Re-Engagement Program for Youth Not in School/Not Working. The BPN Success
Center located in the health center will service youth not in school/not working, with a focus on
job placement and workforce development tied to opportunities for GED, alternative high school
programs, and/or vocational certification. BPN Network Services in this area include the
Educational Opportunity Center, Buffalo Employment and Training Center, and other

city/county workforce development services. For more on these, see Appendix F.
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The Need and Challenge. Over the years, schools and community organizations have

had an inconsistent relationship. Often schools don’t have the resources to manage all the well-
meaning programs and organizations approaching them with offers of help. On the other hand,
community organizations and service providers often lack the breadth and experience to deal
with the “whole child” or to collaborate effectively with other providers. In the end, it is students
who suffer when a system is broken, but the challenges faced by broad-based coalitions working
in urban neighborhoods are well documented. As Quane and Wilson note in a recent Stanford
journal, “case studies indicate that the adaptation, implementation, and diffusion of innovative
policies are not for the faint of heart... Lead entities will need to diligently cultivate and maintain
a disparate group of network partners. Much of this work is extraordinarily time-consuming as
constituents work to build trusting relationships with one another” (Quane and Wilson, 2011).

Our Theory of Action. Our theory of action on the creation of a well-functioning network

focuses on the creation of an open yet managed infrastructure and access through schools.
Fortunately we are able to leverage, among other assets, Closing the Gap’s considerable
experience and expertise in both of these areas. We hear the voice of experience when the former
head of CTG, now working with BPN on behalf of United Way, shares the importance of “an
ability (nuanced and blatant) to bring people around to the common goal, especially when
resources are limited. We joke about getting people to do what they don’t want to do and then
thanking us for it!”

BPN Implementation. There are a number of successful “open system” models

including Cincinnati, Providence, and Communities in Schools that offer guidance (Cincinnati
CLCs, 2011; Providence After School Alliance, 2011; CIS, 2011). After reviewing a range of
approaches, we concluded that BPN needed a model that combined the kind of reliable on-site

coordination we designed into the Service Delivery model discussed earlier, with the services
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network care and feeding, quality standards, and accountability that will be addressed as part of
our Improvement Teams and other Management Systems to be described in B.4.

BPN is developing the Family/Community Services Network both as a set of standalone
services and as the underpinning of the Early Foundations, School Transformation, and
College/Career Initiatives described earlier. Student/Family Advocates at the Health Center, for
instance, will access GED or vocational training programs for a young, single parent at the same
time that they access Early Foundations health protocols for that parent’s child (a “two
generation strategy"). Since last fall, we have canvassed the Neighborhood, Buffalo, and
Western New York, holding discussions with potential partners. At present, 70 organizations
have been vetted and recruited to the Services Network. Indeed, as the Delivery System has a
chance to prove itself, and the benefits of collaboration within our infrastructure become clear,
we see the Network as a destination of choice for self-funding services looking for professional,
disciplined delivery options.

The following are a sample of our Service Network programs. Further information on
these and other programs is provided in Appendix F.

Health Services: ® Medical Home Recruitment ® Screenings & Health Protocols within

Early Foundations ® CHCB Health Protocols by age segment ® Nutrition & Exercise Program in
schools e Teen Pregnancy initiative within Early Foundations ® Community awareness campaigns

Neighborhood Safety: ® Council for Unity violence & gang prevention ® BPN

Neighborhood Safety Network e Stop the Violence Coalition ® Buffalo United Front e
Community Resource Officers ® Curfew Ordinance and Program e Anti-Crime initiative
Stability: e Affordable housing purchase/rehab/resell ® Affordable housing assistance @
Five partners joined to provide adult education/employment/training ® Multi-faceted programs
for Family Economic Success
Engagement: Community action initiative underway to rejoin community (and parents)
to the schools ® Better coordination and information about available services through BPN

Services Network, Advocates, and improved partner intake and referral
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21° Century Tools: ® Partnership with OneEconomy to bring low-cost 4G broadband

service to BPN @ OneEconomy’s Digital Connector program for immersing talented young

people in tech projects ® Computers for Children equipment donations and computer training

B.3) How has BPN identified and utilized existing neighborhood assets and programs in

creating its continuum?

Work on the design of our continuum and the cultivation of the 70 local organizations in

the Services Network was pursued in concert with our needs assessment and community

engagement process. That effort had six components, which overlapped and informed each other

(see box).

These processes helped
ensure we had a comprehensive view
of neighborhood assets and
programs. It was a revelation to
learn of so many pertinent local
assets; nevertheless, finding a myriad
of programs side-by-side with failing
schools carried the warning that
programs that are not “linked and
integrated seamlessly” with each
other and with schools often fail to
produce their intended impact. That
said, Figure 5 (below) summarizes
the key building blocks that shaped

the BPN continuum and approach.

Collecting Neighborhood Assets, Programs and Input

Quantitative Needs Assessment Study

Conducted by the Regional Institute of the University at Buffalo
in collaboration with representatives from BPN partner
organizations. (Appendix G)

School and District leadership meetings
Regular strategy meetings to probe needs and assets at Bennett
and Highgate Heights.

Independent needs assessment of all three schools
Conducted by The Children’s Aid Society for Closing the Gap.

Neighborhood inventory of physical, social & commercial assets
Conducted by Buffalo consultants, eco_logic STUDIOQ, in
conjunction with the Buffalo Urban League. (Appendix H)

Extensive outreach to community leaders and residents

Led by the Buffalo Urban League and Westminster Foundation’s
Director of Community Affairs, resulting in strong ongoing
support and creation of the Community Steering Committee.

Community wide meetings

Convened a series of well-attended events—complete with
breakout sessions to brainstorm neighborhood strengths,
weaknesses, opportunities, and threats.
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Westminster/M&T
The foundation stone of our
approach in terms of the full

service community school,
disciplined business

management, and expertise

in partnering with parents

70+ Service
Organizations
Large and small, they have
been screened and recruited
to be part of the
Family/Community Services |
Network

Key Building Blocks
of the BPN Continuum

Physical Assets in

the Neighborhood

The Bailey Avenue
commercial street is in need
of revitalization but was once
a vital artery through blocks
of single family homes that

are still over 40% owner
occupied

Closing the Gap,

a 10-year, full service
community school
collaboration between the
District and two dozen local
health and social service
agencies, led by BPN partners
Catholic Charities & United
Way

Community Health
Center of Buffalo One of
only two Federally Qualified
centers in the city, it provides
primary and preventive
medical and dental care for all
residents, including the
under-insured and
un-insured

Bethel Head Start &
Read to Succeed Buffalo
Bethel operates ten early
childhood centers with
related family services.
R2S has taken the lead in

Social Assets in
the Neighborhood
The 12,000 person community
contains a rich array of block
clubs, churches, and
community-based

Fig. 5 organizations

elevating age-appropriate
functioning and
early literacy

In addition, M&T Bank is providing significant financial backing along with its

community leadership role. We have also begun mapping the funding sources channeled by these

key partners and the many others in our Services Network, flagging in particular those who come

“self-funded” through the application of funding streams in education, social and family services,

health and workforce development. For more on our work analyzing future sustainable models,

see D.4.
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B.4) What is BPN’s implementation plan including clear, annual goals for improving systems

and leveraging resources?

Six Key Management Systems

The third crucial leg of the BPN Westminster
Foundation
stool, in addition to the Service Delivery [
System and the Continuum Initiatives ared ghared Date Operations &

H Management H System & H Accountability
described in B.1 and B.2, is a set of six L kel it Sysbems
management systems (Fig. 6) to harness | Ten Huma|n Capital Grapts & Funding

o = Improvement - Development H Inncvation
the 70+ programs and organizations Teams System

Fig.6 Six Key Management Systems

screened and recruited to BPN, and make : _ _
fostering performance and continuous improvement

the system improvements and resource
innovations required for individualized service, sustainability, and scalability. This section
introduces these systems, first presented in the overview graphic (Fig. 3 on page 11). The section
continues with additional observations on system improvement and a table of annual goals.

The six systems will be managed by BPN central staff with three goals in mind:
1) freeing our Student/Family Advocates and BPN Corps members at the schools and health
center to concentrate on the needs of students, 2) achieving a high degree of coordination and
performance from our partners and service providers, and 3) continuous improvement, driven by
data. Here is a brief description of each system and its role in continuous improvement:

1. Shared Management of Schools — Contractual shared management of Bennett High

School and Highgate Heights provides BPN with considerable flexibility in instruction,
scheduling, staffing, and resources, as is already true for Westminster Community Charter -
where innovations in instruction, added learning time, student supports, and nutrition, were made
possible by shared management prior to charter conversion. In a Promise Neighborhood context,
shared management opens the door to innovation and a more optimal integration with student/

family supports. System changes that are holistic and cross-boundary become possible; for
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example, afterschool and summer school programs will be used as R&D labs for testing and
perfecting new learning and teaching methods that can be integrated into the school day.

2. Shared Data System & “Test & Learn” — The longitudinal data system described in

D.2 below serves many functions, including case management, data sharing, program evaluation,
and continuous improvement. We have selected ||| EGTGTNTNT
software as the heart of our system. In addition, a robust Test & Learn data capability is under
development to enable testing the effectiveness of alternative strategies for reaching and helping
students and families. Test & Learn is modeled after a very successful program utilized by M&T.

3. Operations & Accountability Systems — Westminster operates with the same

exacting business practices as M&T: hiring the best people and providers; negotiating exacting
terms; holding all parties accountable; using data for decision making; and moving resources from
under-performing areas to more promising ones. BPN’s Project Director, John Carmichael,
developed the business systems at Westminster Community Charter and will now do the same for

BPN. His focus on return on investment spurs improvement and frees up funds for new initiatives.

4. Ten Improvement Teams — We have grouped our
Ten Improvement Teams
70+ partners and service providers into ten teams dedicated to Safety
Health
coordinating, streamlining, and improving services in their area. Housing
Early Learning
Modeled after Cincinnati’s highly successful practice networks, Financial Services
Access to Services
each team interacts with Advocates and coordinators at the Academic Development
Student/Family Services
school Support Centers as well as program directors at College/Career/Community
Adult Ed/Employment/Training

Westminster Foundation to identify problems and opportunities
for improvement. During our needs assessment, we learned that data sharing and communication
between service providers is not as effective as it should be, so our Data Analyst will be working
closely with the Improvement Teams to elevate practice and innovate new solutions.

5. Human Capital Development System — We are installing human capital practices

from M&T to foster individual growth on both the student and adult side of BPN. Known

throughout the banking industry for its highly-skilled and well-aligned workforce, M&T’s
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commitment to developing its employees is a core value reflected also in its unusual involvement
in public education. On the student side of BPN, our challenge is to turn student data into
effective, individualized solutions, bearing in mind that we are nurturing, teaching, and
positively influencing young minds and attitudes. On the adult side, our challenge is to train and
coordinate a broad, diverse BPN workforce from many organizations. In both arenas, M&T’s
human capital practices bring two key benefits: 1) the ability to productively engage and partner
with individuals—students or adults—on a roadmap for their advancement, and 2) the capacity
to transform volumes of individual data (including indicator data) into meaningful human capital
strategies. Among several immediate applications for these practices are teacher development,
training of near-peer workers, professional development for partners and service providers, and
on the student side: the design and implementation of the College/Career Connections Initiative.

6. Grants & Funding Innovation — As we discuss in D.4, we believe that our long-term

sustainability depends on the ability to integrate funding streams and work with agencies and
providers on innovative, alternative funding mechanisms. We are well equipped for this work
given the sophisticated, multi-source funding capacities of core partners: Westminster
Community Charter (education streams), Community Health Center of Buffalo (health streams),
Closing the Gap (student/family services streams), and M&T Bank (broad financing and legal
expertise). Our strategy for funding innovation has three parts: engaging all major funding
agencies in BPN planning, working together to better align and integrate funding streams
(continuous improvement), and developing new funding tools (system redesign) — see Table D.
Together the six mutually-supporting management systems are a platform for fostering
systems improvements, including solutions from Talent Development’s national Diplomas Now
initiative, the anticipated national Promise Neighborhood community of practice, the work of the
national evaluator, and local community initiatives. Our annual goals for improving systems and

leveraging resources are summarized here:
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Table . Annual Goals for Installing and Improving BPN Systems
Systems Improvements

Infrastructure Creation

Leveraging Resources

2012 | e Success Centers installed; e “Test & learn” piloted; e City, County & State funders
e Staff hired & trained; e Improvement teams up and engaged in BPN;
e Shared mgt of schools; running; consensus on BPN Barriers & oppts. for funding
standards/goals; draft of integration identified;

* Data system fully system barriers & oppts. ;

functional; users trained; ¥ PP Private sector network

. - e New data shared & started to support

e Operations/accountability . . . . .

systems in place; reviewed with key internships & mentoring;

. . stakeholder. Self-funded partners added

e |nitial human capital dev. where appropriate.

system for staff & students

in place.

2013 | e All aspects of 2012 e Use data to identify system Self-funded partners added
activities/systems needs & opportunities; where appropriate;
evaluated & refined; e Performance of service Better alighment &

e New partners added to providers measured integration of major funding
system; e Service delivery to streams begun;
e Human capital dev’t system students/families refined; Private sector support of
expanded. e “Test & learn” expanded; internships increased.
e Each improvement team has
implemented at least one
process improvement.
2014 | e New features & partners o “Test & learn” continued; Better alignment &
added to system. e Each improvement team has integration of major funding
implemented at least one streams expanded;
process improvement; Private sector support of
e Refine measurement & internships increased.
accountability system after
full year of operation.

2015 e Undergo full 3-year program Better alignment &
review; replace under- integration of major funding
performing programs; streams expanded;

o “Test & learn” continued; Private sector support of
e Each improvement team has internships increased;
implemented at least one New funding tools (i.e.
process improvement. pooling agreements, social
impact bonds) in use.
2016 e “Test & learn” continued; New funding tools (i.e.

Each improvement team has
implemented at least one
process improvement

Plan completed for
replication to Ph. Il in Yr 6.

pooling agreements, social
impact bonds) expanded.
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Section C: Project Services

In the following Project Services section, we comment on: how the needs assessment and
segmentation analysis informed the solutions within the continuum; the extent to which the
proposed solutions are based on the best available evidence; and the annual goals for

improvement on indicators.

C.1) How was the needs assessment and segmentation analysis, including identifying and

describing indicators, used to determine each solution within the continuum?

Table E below summarizes the segmentation priorities that emerged from our needs
assessment (B.3) to shape the design of our four Continuum Initiatives (B.1 & B.2). This
summary follows the six “Readiness” transitions presented in the Needs Assessment Study
(Appendix G). In that study, each transition section analyzes the indicator and demographic data
on that student group; defines High-, Moderate-, and Low-Need segments and their
characteristics; and discusses key facts and priorities for improvement.

The right-hand column of Table E is a distillation of the most salient points that were
used to determine our selection of particular programs, their integration into four Initiatives, and
the appropriate Service Delivery System to bring transformation and improve indicators.

Addressing the needs of students with disabilities and other special conditions: Two

features of our continuum “architecture” are a common intake/delivery system and a tiered
intervention approach based on individual needs. Accordingly, we are well-positioned to address
a wide range of disabilities; in fact, using the same approach, Closing the Gap has met the needs

of diverse populations over their 10 years coordinating services within the Buffalo schools.

Project Indicators: BPN’s needs assessment and segmentation analysis used 14 project
indicators: twelve PN-mandated project indicators as well as two additional project Family/
Community Support Indicators: @ Fewer Teenage Pregnancies (Indicator: # and % of teen
pregnancies in the Neighborhood), and e Youth Employment (Indicator: # and % of youth
neither in school nor employed). Both indicators for BPN are chronic problems that are twice

the NYS average (A.1).
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TableE BPN SEGMENTATION SUMMARY

Ready for Kindergarten
Total group: 800 children under 5

Hfghi Moderate ’i‘ Low *

Ready for Middle School
Total group: 469 students in Grades 4-5

.’Il’gh* Moderate Il)l’l‘

o e

Ready to Transition MS to HS
Total group: 989 students in Grades 6-9

nghi Moderate '. Iou'

EETETT

Hlyh Moderate Iuw

T

Ready for College and Career
Total group: 246 students in Grade 12

High *

Ready to Parent Effectively

ZIP 14215 NYS

* ]
Moderate § Low?¥

e e |

Total group: 2,000 students in Grades 6-12

% of children in 2010 born to a teenage mom

The numbers: 34% of 3 and 4s are not at Age-
appropriate Functioning according to BPS data.
Practitioners and other screening data suggest an
even larger gap. Single parent and poverty are in
the high 80% range; 56% lack a Medical Home;
40% not in early learning and rate is dropping.

Segmentation decisions: Focus on full 800
children in three sets: recruit and serve
newborns/infants; more EL for 3/4s; and stronger
K-3 support; adopt Two Generation Strategy.

The numbers: Eight of 10 children in Moderate to
High Need as they transition from elementary to
middle school. 94% of these are low-income.
Roughly half do not feel Safe at school. Higher
need students have less Internet Access.

Segmentation decisions: Focus on students at
Westminster and Highgate Heights with broad
School Transformation. Strengthen tiered
supports. Emphasize relevance and relationships.
Increase Internet access and skills.

The numbers: Nine in 10 children in Moderate to
High Need based on Attendance and Academic
Proficiency on all tests. Students missing more
than 30 days of school jumps from 11% in 6th, to
20% in 8th, to 48% in 9th. Caring adults and
Mobility also significant for high need students.

Segmentation decisions: Create a feeder pattern

for all three schools. Reduce chronic absenteeism
with national dropout prevention model. Increase
relevance with College/Career Passport. Internet.

Ready to Graduate High School The numbers: Same conditions as previous
Total group: 1,236 students in Grades 9-12

transition but with greater Moderate and High
Need. Dropout culture. Mobility and Caring Adult
issues. Teen pregnancy is 2.5 times NYS.

12% of Youth Neither in School nor Employed.

Segmentation decisions: Focus on broad School
Transformation phased in with 9th grade first.
Reduce chronic absenteeism with national
dropout prevention model and College/Career.
Emphasize relevance and relationships. Internet.

The numbers: Only 15 of 246 seniors are ready
for college (NYS Regents). Need is heavily
stratified by family income. Dim prospects in the
workplace or in postsecondary due to low
Proficiency.

Segmentation decisions: Develop a strong
College/Career Connections program for all
students starting in grades 6-9 and intensifying
in HS. Align School Transformation to college
and postsecondary requirements. Internet.

The numbers: 25% of newborns have a teenage
mom. 86% of children under 5 live with a single
parent, usually a mother. Obvious correlation
with family poverty.

Segmentation decisions: Focus on reducing Teen
Pregnancy with an integrated program of health
services and education starting in middle grades.
Offer alternative future pathways with Career
Academies and College/Career Connections.
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C.2) To what extent are proposed solutions based on the best available evidence?

During its planning year BPN went to great lengths to develop solutions based on the best
available evidence. The design of every one of the four key Continuum Initiatives rests, to a
significant extent, on moderate or strong evidence from key programs actually being
implemented in the BPN, or national models around which our initiatives were closely designed.
We also consulted effective-practice research, meta-analyses, logic models, and other compelling
work by acknowledged leaders in specific fields.

We also gave strong consideration to the fit of potential program approaches to the
demonstrated Neighborhood needs (for example, we targeted a two-generation approach to our
early childhood services in order to serve the needs of our unusually large number of young
single parents), and to the fidelity with which we would be able to implement a solution, given
resources and community dynamics (we sought out Talent Development partly for its evidence
base and role in Diplomas Now dropout prevention work, but also because we knew that BPN
shared school management and the skills of our school leaders matched their requirements for
“implementing with fidelity” — which became a mantra in our Talent Development meetings).

Studies cited in this Evidence section (C.2) can be found on a special Evidence Endnotes
page at the beginning of Appendix F. Individual continuum programs and their evidence are
described further within relevant chapters of that appendix. Here we highlight the nature and
strength of the evidence base behind principal planks of our four major Continuum Initiatives.

SCHOOL TRANSFORMATION INTIATIVE Evidence

Our evidence base for School Transformation is particularly strong, featuring direct

implementation of two evidence-rich models and local implementation based on two others:

Full Service Community Schools (FSCS). BPN Implementation: Longstanding FSCS

programs at Westminster Community Charter School and through Closing the Gap to be

enhanced. Evidence: Moderate. Programs show demonstrated impact and ability to replicate. See

under the Family/Community Services Network, below.
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Dropout Prevention model: Diplomas Now. BPN Implementation: Implementation/

replication of Johns Hopkins’ three-strand Diplomas Now: Talent Development to directly

implement academic program in BPN; tight modeling of BPN Corps on City Year (see next) and

of BPN Closing the Gap on Communities in Schools (see below in Family & Community

Services). Evidence: Moderate. Five-year, quasi-experimental study by MDRC, a non-partisan
research group; What Works Clearinghouse rated as effective for dropout prevention; awarded a
$30 million federal Investing in Innovation validation grant.

City Year Corps. BPN Implementation: BPN designing young adult worker program

tightly around critical City Year design parameters agreed with Talent Development. Evidence:
Promising Findings. Multiple studies, some across 19 City Year schools, conducted by third-
party evaluators RMC Research and Research For Action, demonstrate positive outcomes on
student achievement.

Career Academies. BPN Implementation: BPN and school leadership will enhance

Bennett Career Academies; are currently evaluating National Academy Foundation, Linked

Learning and other manifestations of the model. Evidence: Strong. Randomized, controlled,
longitudinal (8 years post high school) evaluation by MDRC, which found strong positive results.

EARLY FOUNDATIONS INITIATIVE Evidence

Parent Outreach and Parenting Education. BPN Implementation: Direct implementation

by Every Person Influences Education (EPIC) of its nationally-recognized Ready, Set, Parent

program. Evidence: Moderate. Ready, Set, Parent has been replicated in 17 states and shows
moderate evidence (against comparison groups) that participant children were positively affected in
five developmental areas. EPIC, which is headquartered in Buffalo, has ongoing programs at the
three birthing hospitals that serve the BPN, so fit and fidelity are well covered.

Early Literacy Advocacy & System Improvement. BPN Implementation: As one

central plank, BPN will strengthen and expand the work of Read to Succeed, focusing on a) the

literacy-related skills of child care providers and workers, and b) parent involvement. These

include Early Reading First (ERF) programs delivered in Bethel Head Start Centers under a
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highly-competitive three-year US ED grant of $4.1 million (one of two awarded in New York and
one of 32 nationally). Evidence: Moderate national, promising local. Read to Succeed’s programs
show positive results in reducing or eliminating developmental delays (ERF & home-based care
initiative) and increasing parental involvement (home-based care initiative). Buffalo Public
Schools data 2010 confirmed that ERF children entering the District outperform their peers.
Federal ERF program evaluation by IES contributes strong evidence that the program had
positive, statistically significant impacts on some, though not all, outcomes, and a RAND analysis
of 20 early childhood intervention programs with experimental or quasi-experimental evaluation
designs, demonstrated the importance of a well-trained childcare and early learning workforce.

Two Generation Strategy. BPN Implementation: BPN is creating an intentional two

generation strategy, or “Family Economic Success” approach. Student/Family Advocates will
proactively integrate tailored education/work solutions for all parents who interact with the BPN
Early Foundations Initiative. Evidence: Meta-analysis of moderate evidence. BPN is building
this initiative from scratch, embedded within the service delivery and network. We did not find a
direct model for this, but our design is strongly informed by Annie E. Casey’s Making Connec-
tions work, showing moderate evidence from cross-site comparisons for 10 cities over 10 years.

COLLEGE/CAREER CONNECTIONS INITIATIVE Evidence

Evidence for college, career, and community connection programs comes from a range of

rigorous program evaluations and research-based approaches:

College/Career Service. BPN Implementation: A UB college access expert will be

designing the College/Career Service, staffed by UB graduate student interns and specially-

trained BPN Corps workers. On the college side, the Service will integrate College Summit’s

nationally-recognized college enrollment model. For career-readiness programs, see next.
Evidence: Meta-analysis of strong/moderate evidence; logic models; promising evidence.

Design of the Service is informed by the American Youth Policy Forum (AYPF)’s Logic Model

for College- and Career-Readiness and Success and David Conley’s College Readiness research.

AYPF’s logic model is based on analysis of 23 effective programs featuring strong to moderate
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evidence. Seven used a strong experimental, random assignment, 16 were quasi-experimental
with comparison groups, and some had longitudinal evaluations. Conley’s research project
identifying the knowledge and skills necessary for college readiness is considered seminal in the
field. College Summit has been working in college readiness since 1993 and now operates in 12
states. Its programs show promising evidence of effectiveness through carefully designed pre-
and post-program studies and comparison of participant and non-participant student populations.
It was a named sub-grantee in New Profit Social Innovation Fund’s successful 2010 $5 million
grant application to the Corporation for National and Community Service.

Bennett Career Readiness and Internship Program. BPN Implementation: BPN will

directly implement the Hillside Work-Scholarship Connection (HW-SC), an intensive

engagement-through-career-connection model, alongside internship, summer job, and vocational
exploration programs from three city- and federally-funded programs. Evidence: Moderate.
Four longitudinal, quasi-experimental studies by the Center for Governmental Research found
that HW-SC results in significantly higher graduation rates than among at-risk comparison
students. Seventy-four percent of students who participated in the employment elements of the
program, graduated, and 92% of 2006 participant graduates remained in college after two years.

Middle Grades College/Career Passport Program. BPN Implementation: BPN

Middle Grades College/Career Passport after school will offer a program mix similar to Citizen
Schools (CS), and, like CS, use BPN Corps shared across in- and after-school. Incorporation of
citizen teachers is being evaluated for year two. Evidence: Moderate. Quasi-experimental
longitudinal study, tracking five CS cohorts and a comparison group from the same schools,
showed improved outcomes in attendance, on-time promotion and academic achievement.

FAMILY/COMMUNITY SERVICES NETWORK Evidence

This section addresses our implementation of both the delivery of services through the

Full Service Community Schools model (Student Success Centers and Advocates) and the

organization of a network of family/community services of a more general neighborhood nature.
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Full Service Community Schools (FSCS). BPN Implementation: Through Closing the

Gap, BPN will be directly implementing this evidence-based program with an organization that
has already been delivering it in the local context for ten years, addressing fit and fidelity.
Evidence: Moderate. Blank et al. present evidence from moderate to strong evaluations of FSCS
across the U.S (demonstrated ability to replicate), that this model improves academic
performance, increases attendance, decreases dropout rates, and improves behavior. Closing the
Gap has its own pre- and post-test evidence showing substantial improvement in student
indicators over a three-year period in Buffalo. In 2008, CTG was one of ten community school
initiatives awarded a US ED five-year, $2.5 million federal grant to expand its program.

Open System Models for Service Provider Participation. BPN Implementation:

Westminster Foundation Central Office will screen and recruit partners, oversee their

Improvement Teams, build data and other systems, and ensure accountability for the Service
Provider Network to support on-site Student/Family Advocates. Evidence: Moderate. ICF
International quasi-experimental, longitudinal study showed Communities in Schools students to
have higher attendance and graduation, and lower dropout rates. Notable finding: value of a full
time site coordinator and attention to network organization. We are also learning from successful

“open system” service network models in Cincinnati and Providence.

C.3) What are the annual goals for improvement on indicators?

Projecting Improvement: Projecting the arc of improvement on an indicator-by-

indicator basis over the five years of this grant required multiple perspectives on the data. We
took a host of factors into account, and they varied by indicator, including: ® increasing
proportion of students served due to cohorts entering the continuum (e.g. newborns); ® any
phasing of implementation, whereby select programs and services are to introduce additional
age/grade levels or additional programs over a period of several years; ® increasing

effectiveness in programs and service delivery, based on our “test and learn” management (see
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B.4); e projected “critical mass” effects, where reaching a particular tipping point might spark
more rapid uptake or improvement in a single or group of related indicators; ® a difference in the
pace of improvement between indicators we might have more control over (daily fruit and
vegetables since students are at our schools for extended days and years) versus those where our
efforts were further removed from the behavior measured by the indicator (e.g. teen pregnancy).
Our strategies for improving the life trajectories of the children and youth in the BPN are
addressed in the Continuum described in B.2. Our projections for this improvement, taking the

above factors into account, are presented in this table.

table . Annual Goals on 14 Project Indicators

BPN Project Indicators Current | 2012 2013 2014 2015 2016
Medical Home (ages 0-5) 44% 45% 51% 56% 61% 67%
Age-Appropriate Functioning 66% 66% 68% 70% 72% 75%
Early Learning Enrollment 60% 61% 63% 65% 67% 70%
Academic Proficiency: Grades 3-4 18% 19% 21% 29% 44% 64%
Academic Proficiency: Grades 5-8 12% 13% 15% 23% 38% 58%
Academic Proficiency: High School 6% 7% 9% 17% 32% 52%
Attendance Rate Grades 6-9 87% 88% 89% 91% 93% 95%
Graduation Rate* 46% 46% 48% 50% 61% 66%
HS Grads Ready for College** 6% 6% 8% 12% 24% 41%
Physical Activity & Diet 28% 30% 35% 40% 45% 55%
Safety at School & Traveling 42% 45% 45% 56% 63% 70%
Student Mobility Rate 16% 16% 15% 14% 13% 12%
Caring Adult at Home & School 38% 40% 45% 50% 55% 60%
Internet Access: Home & School 43% 45% 50% 60% 70% 80%
Teen Pregnancy 15% 14% 13% 12% 11% 9%
Youth Not in School or Employed 12% 12% 11% 10% 9% 7%

* at Bennett High School. **HS Grads Ready for College as defined by NYS Regents is substituted for
Postsecondary Achievement as the latter data was unavailable.
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Section D: Management Plan

D.1) What is the management capacity of the Westminster Foundation and what are its
practices and systems for working with BPN residents, the schools and LEA, service providers,

and Federal, State, and local government leaders?

Table G. Fast Facts on Westminster Foundation’s Organizational Capacity
Criteria Westminster Foundation

‘/ Working with Former City Commissioner of Community Services recruited to head
residents and the BPN Community Engagement. Key personnel from Westminster
neighborhood Community Charter School, an established center of community life,
bring over 50 years of direct Neighborhood involvement.

‘/ Working with District staff closely involved in yearlong BPN school reform
schools & LEA planning, leveraging M&T Bank’s* 18-year partnership with the LEA.
M&T adopted Buffalo’s lowest performing K-8 school in 1993,

managing its transformation and, in 2004, conversion to a charter.

‘/ Working with Westminster and Closing the Gap are both successful full service
service providers community school models integrating many service providers. Closing
the Gap brings its own significant existing provider network. Strong
management capability supported by M&T Bank.

‘/ Working with BPN’s lead partners are many of Buffalo’s top organizations, working
Federal, State & regularly with government leaders at all levels. City and County are
local gov’t leaders | BPN partners. Westminster has the full support of U.S. Senators
Schumer and Gillibrand and U.S. Representatives Higgins, Hochul,
and Slaughter. (See letters of support in Appendix J)

*M&T Bank led the effort in 1993; Westminster Foundation formed in 2004 with the charter conversion and offers
continuum solutions including free early learning, after school, and summer school (Applicant Eligibility Req’t).

Many of the practices and systems developed for working with the constituencies
mentioned are incorporated in the six key management systems detailed in B.4 — please refer to
those. These practices balance the collaborative aspects of an open system with the management
discipline required to achieve long-term goals. Here, we focus on Westminster Foundation (our
main management asset), the significance going forward of the partnership with M&T Bank, and

our community outreach to rejoin schools and neighborhood through community action.
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Key Personnel Bring Over 50 Years of Direct Neighborhood Involvement

Mr. Mark J. Czarnecki, Chairman of Westminster Foundation, is President of M&T
Bank, headquartered in Buffalo. He is responsible for over 15,000 employees and operations in
23 states and Canada. M&T Bank has assets of over $68 billion and is ranked among the top 20
banks in the country. He is Chairman of the Westminster Community Charter School and has
played an active role since 1997 in the school’s leadership functions and programmatic design.

Mr. David Chamberlain, Vice Chairman of Westminster Foundation, CEO of BPN,
plays a lead role in strategy, coalition building, and funding. During his 15-year tenure as Senior
VP of M&T Bank’s Human Resources Division, he served as a catalyst for heightening M&T’s
focus on growing talent from within and developing the capacity of leaders to manage the
turbulence associated with change. Recognized as a change agent, he is a key force behind BPN.

Dr. Yvonne Minor-Ragan, BPN President, Officer of Westminster Foundation, is a
highly respected academic and community leader. As Principal from 1994 to 2011, she led the
transformation of Buffalo’s lowest-performing K-8 school and its later conversion in 2004 into
the Westminster Community Charter School. In addition to pioneering many of the academic and
family/community supports now championed by Promise Neighborhoods, Dr. Ragan and
Westminster have become a strong center of stability in a very troubled neighborhood. Among
her BPN duties, Dr. Ragan will direct the Comprehensive Local Early Learning Network.

Mr. John Carmichael, BPN Project Director, COO of Westminster Foundation,
will head business operations. He helped develop M&T’s partnership with the School District,
beginning with Westminster’s predecessor, School #68, in 1993 and later, its conversion to
Westminster Community Charter School. Mr. Carmichael is a VP of M&T Bank. For BPN, he will
oversee finance/accounting, grants, human resources, data systems, and compliance.

Ms. Tanya Perrin-Johnson, BPN Director of Community Affairs, joined BPN earlier
this year from the Mayor’s Office where she was Commissioner of Community Services. With
20 years of organizational leadership experience, she will oversee community development,

neighborhood safety, health and wellness, and adult education/employment/training.
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The significance going forward of the M&T partnership: The Westminster

Foundation combines access to the executive, managerial, technical, and financial capacities of a
major bank with a broad coalition of education and community experts in the fight to improve
education and end poverty. M&T’s successful partnership with teachers and the community at

Westminster Community Charter School, transforming it into what the Buffalo News called “a

rallying point for the community and a The Westminster/M&T Method

A proven approach based on close collaboration

center of its life,” is now helping generate between educators and business leaders.

enthusiasm and confidence for the success Educators have embraced:
) » a collaborative model of teaching and learning
of BPN—already sparking a number of * deep parent engagement

* an array of academic, family, and community supports
community self-help efforts! Understanding  Business leaders have brought:
» effective business practices and use of data

* a fierce commitment to leadership and human capital
» the discipline of continuous improvement

BPN’s importance to the neighborhood, but
also to all of Buffalo, M&T is committing
its resources, relationships, and reputation to making BPN a success and a far greater rallying
point.

Resources: Annually, approximately 100 M&T bankers are affiliated with the
Westminster Foundation and Westminster Community Charter School. The bank dedicates the
time of six full-time positions to the school’s business operations. Bank executives regularly
attend Westminster planning sessions and board meetings.

During bank time, many other M&T Bank employees are also involved with the school
on a regular basis or as needed. Employees who work regularly with the school include those in
Technology, Facilities Management & Construction, Human Resources, Event Planning,
Communications, Legal, and Travel. Employees who participate on an as needed basis include
employees from departments such as: Finance, Accounting, Tax, Purchasing, Commercial Real
Estate, Business Banking, Compliance, and Insurance. Off bank time, dozens of employees
volunteer to serve as mentors and role models in a “big brother, big sister” type program to
Westminster students sponsored by the Bank, featuring popular monthly events. Last month,

some 300 M&T volunteers participated in a Day of Caring, working with residents to renovate a

Project Narrative for Buffalo Promise Neighborhood September 12, 2011 43



community garden, clear vacant lots, and beautify the Neighborhood.

Westminster is the single largest charitable activity for the bank, and the most visible
within the company. Since 1993, M&T has contributed over $13.5 million to the Westminster
partnership. M&T Bank is now making a major donation towards the match for this project, and
also towards the creation of the Early Childhood Center and other project elements.

Relationships and reputation: Along with the substantial financial and organizational

resources that M&T is contributing to BPN, M&T’s community leadership role is also crucial.
The collective potential of BPN’s network of partners, service providers, and community groups
IS impressive, but cannot be realized without creating and managing an open, collaborative
system able to harness and catalyze the efforts of all parties. Writing earlier this year about this
leadership/management challenge within Promise Neighborhoods, Harvard’s James M. Quane
and William Julius Wilson underscored the stumbling blocks inherent in comprehensive
community initiatives of this kind, concluding that the work is “not for the faint of heart.” They
further state that “a central administrative body with binding authority that can make timely
decisions for the entire network is essential to minimize conflict, overcome inefficiency, and
maintain collaboration among members of the partnership” (Quane and Wilson, 2011). Lending
M&T’s relationships and reputation to the Westminster Foundation’s effectiveness in meeting
these challenges is therefore of special significance.

How the staffing capacity of Westminster Foundation will look: Figure 7 shows

anticipated central functions and staffing.

Fig. 7 ; i ;
' Chief ercutwe Offlc:ar Shaded positions are currently filled;
WF Management Team ‘Westminster Foundation white positions are to be filled.
Chief Operating Officer ‘ Director President Director ‘
BPN Business Operations Community Engagement Buffalo Promise Neigh. Academic Development |
Manager Manager and Director Manager
Finance/Accounting Community Development | | Early Foundations Network| | Student Support Services
Manager Manager
Human Resources Neighborhood Safety
Director Manager
Systems & Data Analysis Health & Wellness
Manager Manager
Grants & Compliance Adult Ed/Employ/Training
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Rejoining the schools to the neighborhood through community action: BPN is

keenly aware that neighborhood revitalization can only be achieved when the members of the
community—residents, block clubs, parent leaders, community-based organizations, churches,
businesses, public officials, and educators—are fully involved in the planning process, as well as
the major Initiatives growing out of the plan.

We believe student/family success takes broad, energetic community re-development
and revitalization that reconnects—through common purpose — schools and communities.
Therefore, earlier this year Westminster Foundation recruited Tanya Perrin-Johnson as its
Director of Community Affairs. Formerly the Commissioner of Community Services for the City
of Buffalo, Ms. Perrin-Johnson brings over 20 years of organizational leadership experience and
a unique blend of health and human service, education, business, government, and development
expertise.

In addition, for most of the last year, we have been on an extensive listening tour—
spreading the Promise Neighborhood story, yes, but more importantly, listening to ideas and
concerns from every corner of the community. A broad BPN Steering Committee of community
leaders is now meeting and planning regularly with Westminster staff on a host of community
initiatives. We are fully aware that progress comes neighbor by neighbor, and that people are
essential to success. We are, therefore, partnering with the Buffalo chapter of Local Initiatives
Support Corporation (LISC) on designing and implementing a community development plan

based on LISC’s highly successful Developing Sustainable | ccre community development

.. . f k -
Communities framework (LISC, 2011). LISC will fund a FAMEWOrk eRcampasses.BarEas

 Resident-led planning

consultant for six months to assist in this effort and is  Community engagement
S .. L . * Designated lead agency
contributing a staff position to assist in implementation. A » Wide array of development activities

* Brokering and negotiating
e Broad civic partnership

individuals with disabilities, language barriers, or other bl
e Communication

component of that plan will be special measures to reach

needs.
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Our plan forward under the direction of Ms. Perrin-Johnson is to: 1) formalize the
Steering Committee, a group comprised of block club leaders, neighborhood residents, business
leaders and elected officials that are influential enough to drive significant change; 2) engage the
team in developing a sustainable community strategy; 3) communicate for buy-in; 4) empower
the team and others for action; 5) celebrate short term wins; and 6) build on the momentum to
drive additional change in the community. (We have adopted the framework of John Kotter,
Harvard Business School, in his classic Leading Change.)

Based on priorities set by the community, we have established five community action
initiatives:

1. Community engagement: Complete recruitment of Steering Committee (clergy, block
club leaders, elected officials, residents, businesses) ® Coordinate community-wide meetings and
visioning sessions ® Develop intergenerational service projects and student community service ®
Promote early action projects.

2. Neighborhood safety: Mobilize residents and community groups into a Neighborhood
Safety Network for a concerted effort to reduce violence and gang activity ® Incorporate anti-
crime initiatives: Take Back the Neighborhood Rallies, youth and family summits, safety
education, police collaboration, and referral services.

3. Adult education and literacy: Organize five organizations to provide comprehensive
adult education programs for ages 17+, with emphasis on family economic success, including
financial programs, GED, work readiness credentials, and workforce development.

4. Health and wellness: Launch a major Medical Home Recruitment and preventive
care campaign with the Community Health Center of Buffalo ® Facilitate nutritional cooking
classes and physical education activities for children/families with Good for the Neighborhood.

5. Community development: Organize affordable housing resources and counseling ®
Revive the Bailey Business Association ® Revitalize dormant block clubs e Facilitate training

and guidance to block club leadership ® Establish a Youth Council.
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With these initiatives and others, BPN is generating a high level of support from many
quarters, and is indeed already becoming a catalyst and champion for additional revitalization
and community initiatives. The result in the end? Elected officials who hear conclusively what is
important to their constituents. Business leaders who see how their contributions help
communities prosper. Community service providers who visualize how their work meshes with
that of other groups. Local government staff who are better able to act across traditional
departmental barriers. In short, a community of people with direction and support, who feel their

voices are heard and they have the power to contribute to the prosperity of their community.

D.2) How will data be collected, analyzed, and used for decision-making, learning, continuous
improvement, and accountability, including BPN’s preparations for a longitudinal data system
that integrates student-level data from multiple sources while abiding by privacy regulations?
Overview; P has [ -
made it the hub of a comprehensive shared data system underpinning our four major Continuum
Initiatives, our on-site Student/Family Advocates, and the key management systems described in
B.4. The system architecture includes direct data links with a recently completed Buffalo Public
Schools data warehouse and an existing Closing the Gap case management system. Direct and
indirect data sharing will also be established with other partners and providers. The goal is to
combine student and family data, indicator data, and cost of services data into a shared P-20"
longitudinal case management, accountability, and analytics tool supporting all stakeholders
including students and parents. System development and monitoring is being supported by the IT
department of M&T Bank and IQR Consulting Inc. (IQR), an M&T vendor specializing in
system integration and data analytics. Managed by Westminster Foundation, the system will be

operational when configuration is completed in December 2011.

! Pre-kindergarten through 20 years old. We will build our own system dovetailing with NYS’s initiative (next page).
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M_: With over 2,300 clients including the Harlem Children’s Zone,

B s the leading provider of case management software for the human services
sector. The- system is a Web-based, hosted solution providing daily activity coordination,
participant analysis, data sharing, progress alerts, performance management, and HIPAA
compliant de-identified reporting, with Application Programming Interfaces (APIs) for data
communication between systems. Data can be submitted into- through form submission
(assessments, demographic intake, etc.), swipe cards, batch upload, data import, and via Web
services. In addition, customers can upload demographic information, as well as assessments,
referrals, attendance, case notes, and client history. - is expandable and scalable—Kkey criteria
in our planning, and it meets current HUD DV, HMIS, Social Security Administration (SSA) and
HIPAA data management and security protocols. It also provides an easy-to-use “sandbox” for
experimentation which we discuss below.

Building a shared BPN data system—Part 1: System Design & Management:

The system will be managed by Westminster Foundation’s Chief Operating Officer and
its Data Director. A Data Workgroup will be formed of systems people from major partner
organizations. IQR Consulting Inc. will provide system design and integration assistance and
expertise in data analysis and strategic decision making. We will also work with other Promise
Neighborhood groups and the National Evaluator to share solutions and results, and to develop
common standards where appropriate.

In addition, NYSED is currently developing a statewide P-20 longitudinal data system
and the NYS Early Childhood Advisory Council is working with NYS agencies serving young
children to develop the data linkages required for an integrated early childhood data system that
addresses the recommendations of the national Early Childhood Data Collaborative (Kreader and
Schneider, 2011). These initiatives complement BPN’s efforts and we seek to collaborate and

exchange data with these systems, subject to privacy standards.
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rig. 8 Shared Data System with Operational and Longitudinal Capability
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A system schematic is shown in Figure 8. ||| sits at the center. Data

integration and capture (A) will upload data from BPN organizations to- servers using
methods that fit the needs of each organization. The BPN system will not require partners to
abandon their existing systems. Once data is coIIected,- (B) supports case management and a
wide range of reporting and dissemination needs. Crystal Reports comes packaged with-
enabling easy design and configuration of dashboards and reports (C). In addition, BPN will
build a Web portal layer (D) over- enabling customized Web pages and data access to key
stakeholders via secure access. A very wide range of stakeholders (E) can be served cost-

effectively, including Student/Family Advocates and partner/provider agencies, teachers and
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principals, and students and parents. One use, for example, is the electronic Passport for middle-
and high-schoolers described in the College/Career Connections Initiative (B.2).

Another benefit of the BPN system is a robust suite of Data Analytics Tools (F). We
believe the full potential of a Promise Neighborhood can be unlocked with a “high-tech, high-
touch” approach—using data to help teachers, Advocates, BPN Corps members, and others
working with children to step in and help before problems become large. Accordingly, we are
building high-quality analytics into our system in every way: software tools (like SAP, SAS),
consulting horsepower (IQR), and our decision making processes. For the first time, we will have
true longitudinal data on every child in both the academic and social/emotional/economic realm.

To discover what works best, data analytics will play an important part in our continuous
improvement program as well. IQR is building a “Test & Learn” sandbox (G) for controlled
experimentation to test alternative strategies. The program is modeled after work 1QR is doing
for M&T Bank on product and marketing effectiveness. For example, what is the best way for
BPN to encourage parents to read to young children? Or to promote medical home enroliment or
reduce chronic absenteeism? The Test & Learn sandbox will allow BPN staff and Improvement
Teams to test hypotheses on a small scale, comparing alternatives empirically.

The final piece of the BPN shared data system is an ingenious collaborative tool called
School Loop (H). Brought to us by Talent Development, who are currently piloting the system,
School Loop provides a secure, Facebook-like environment for student support teams to review
dashboards on individual students or groups, and coordinate efforts with one another. The

following 5-minute demonstration may be of interest: http://screencast.com/t/GOWxXECdcdz6

Building a shared BPN data system—Part 2: Testing Theories of Change: Good

data refocuses planning, as was powerfully demonstrated by our needs assessment. No one was
expecting that only 8% of Bennett High School students live in the BPN. Or that 58% of Bennett
9™ graders were missing over 30 days of school. Or that 86% of children under 5 live with a
single parent. Or that fewer than 20% of BPN students are academically proficient in both math

and English. These data discoveries significantly reshaped our continuum strategy.
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The process of combining, organizing, and studying heretofore unexamined data sets as

part of our needs assessment was a bonding and galvanizing experience for the many partner

representatives who participated. Our theories of change and action became more systems-based

yet, in many respects, more student-based at the same time. For example, since 58% of 9"

graders are missing over a month of school per year, let’s attack that problem and give teachers

better odds at instruction. The BPN Needs Assessment Study also built a statistical model of

student readiness at six transition points along the continuum using the data on our 14 project

indicators (C.1). The lessons learned from this process are now reflected in the data architecture

for the data system
(see box).

We are
currently mapping
the data elements
and sources for each
of these parameters
and developing the
system configuration
to support them.
Once built into the
data system, we will

begin testing with

BPN Data Parameters
e Establish the 14 indicator goals as the overall navigation system for BPN

¢ Develop actionable sub-indicators that mirror theory of change

» Organize and present data by cohort (22 cohorts in all from newborns to age 21)
¢ Understand cohort additions and withdrawals over time

¢ Develop simple-to-understand segmentation within each cohort

* Incorporate cost of service data to support cost/benefit analysis

* Focus continuous improvement on improving effectiveness at each step
on the continuum

» Use data to support Plan-Do-Study-Act cycles
» Use data to positively support the needs of each student, family, and BPN worker

* Protect participant confidentiality and privacy rights at all time?

L\e have studied the HIPAA and FERPA regulations carefully with our partners (especially Buffalo Public
Schools and Closing the Gap) and vendors (Social Solutions and IQR) and our systems are compliant.

Closing the Gap and other lead partners. We will also begin reporting to management, partners,

funders, and the community using the dashboards designed to show progress on indicator-based

goals—the 14 mandatory ones and other early/leading indicators that enable us to manage

programs and services on a rapid cycle basis, and make course corrections as required. As this

"system feedback" increases, our understanding and theories of change will evolve, leading to

better strategic and program decision making.
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Working with the National Evaluator: The ideal working relationship with the

National Evaluator, we believe, would be a set of short-, medium-, and long-term tasks and
evaluations that would facilitate consensus among grantees on indicator and data standards,
funnel comparative information into a community of practice for grantees, and produce a series
of periodic evaluations that might suggest productive course corrections. Of course, many
program evaluations take place late in a program’s life cycle; however, because Promise
Neighborhoods are both new and complex, an Evaluator directly engaged with grantees and
fostering the transfer of knowledge seems like a ripe opportunity. There are three areas that
deserve particular attention:

1. Developing a common set of indicator data standards — Before data elements are

hardened into data system configurations, there should be a process for convening the grantees to
agree on data definitions. We’ve learned that each indicator unpacks into multiple components,
each requiring interpretation. Program evaluation will be improved by common definitions.

2. Comparing data system strategies — Helping grantees learn from each other how best to

manage and harness the complex data in a longitudinal system of this kind will boost grantee
capabilities while building a foundation for more fruitful program evaluation.

3. Learning from other grantee programs — A taxonomy of programs would help grantees

and the Evaluator quickly find and study programs of other grantees working on similar issues.

Westminster Foundation looks forward to being a leader in collaborating with other
grantees and the Evaluator. In support of this effort, we a) have ensured through our
Memorandum of Understanding that the Evaluator will have access to all relevant program and
project data sources from all Partners, b) will design programs and data collection systems
consistent with the national evaluation strategy, and c) will, with the Evaluator, develop an
evaluation strategy that includes a credible comparison group, and the collection of reliable and
valid baseline data for both program participants and this comparison group.

With respect to BPN comparison groups, with our data system and access to the BPS data

warehouse, we will be able to track matched sets of non-participants for each age segment.
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D.3) Who are the partners and what is their collective capacity to manage the project and
forge additional formal and informal partnerships? Is there close alignment of visions and
theories of change/action? How will partners be held accountable for performance?
Westminster Foundation is built on a healthy balance of well-established partnerships and
complementary expertise. This section summarizes the layers in our partner network, our shared

vision and theory of change/action, and our system of accountability including governance.

Strong Partners to Build Alliances in All Critical Areas

We are fortunate to have strong main partners (MOU signatories) that we can build

around virtually every critical area: Already described: ® Westminster Foundation e

Westminster Community Charter School ® M&T Bank (all in D.1): ¢ Community Health
Center of Buffalo (CHCB) (B.2) e Early Learning team of Bethel Head Start and Read to
Succeed Buffalo (B.3); and ® Belmont Housing Resources for WNY(B.2). Also:

The John R. Oishei Foundation is a major philanthropic partner in healthcare and education in
Buffalo, and longtime funder of several BPN partners. Consistent with its 2007 strategic shift to
“issue-based” funding, they provide both executive leadership and funding to BPN.

The City of Buffalo, led by Mayor Byron Brown, is focused on economic development, City
government accountability, and quality of life. It adopted a new comprehensive plan in 2004 that
included restructuring and renovation of its schools. The plan is well-aligned with BPN.

Buffalo Public School District serves 37,000 students in 65 facilities in the nation’s third
poorest large city. The District has played a crucial role in BPN, committing top members of its
management team in a close partnership on key aspects of the School Transformation plan.
United Way and Catholic Charities are the leading community service organizations in
Buffalo, active in a broad array of academic and family and community supports. Effective
collaborators, they were instrumental in establishing the Closing the Gap Consortium.

Buffalo Urban League (BUL) provides services in family preservation, education, employment,

housing, and community development. In addition, BUL plays a key role in youth
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development and civic engagement.

County of Erie provides adult and child protective services, child care subsidy assistance, youth
engagement services, domestic violence, food stamps, temporary assistance, employment
assistance, juvenile delinquency services, and Medicaid services.

University at Buffalo sits at the edge of the BPN, and serves nearly 30,000 students. Through
its UB-Buffalo Public School Partnership, it is deeply involved with the District. UB has
committed its diverse resources to BPN, including expertise in College/Career success.

Although not part of the formal governance of Westminster Foundation, we also count as
significant our partnerships with national school transformation experts Talent Development,
full service community school coordinator Closing the Gap, parent educators EPIC and college
readiness provider College Summit.

In addition, our BPN Family/Community Services Network is comprised of over 70
organizations as follows: 16 are lead partners listed above, 33 are service providers with well-
established working partnerships with more or more of BPN partners, and the remaining 20+ are
service providers who align with our plans and have been screened and recruited by BPN.

Seeing BPN as a sinqgular opportunity—the vision and theories of BPN partners: The

poor condition of schools and neighborhoods in Buffalo concerns the entire community,
especially because there has yet to emerge a strategy to arrest and reverse the decline. Sharing a
great civic concern beyond their individual missions and visions, the BPN partners are drawn
together by a deep vision and conviction that BPN is an opportunity to do their finest work and,
in doing so, to forge a collaborative model that can replicated, expanded, and perfected
throughout the city.

Together, the partners share a theory of change centered on the need for “a culture of
learning and nurturing which emphasizes the continuous development of the whole child”
(Westminster Community Charter), the awareness that “children and families excel when
community and schools work together as equal partners” (Read to Succeed), and the reality that

“building strong and stable families” is inseparable from student success (Buffalo Urban
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League). Their theory of action is pragmatic: tackle the whole system, work collaboratively,
rejoin schools and communities, and inject steady relationships into the delivery of services.

On partner accountability and BPN governance: All services performed through BPN

will be done under service agreements, even those by BPN partners. Agreements will spell out
performance standards and all services will be monitored; in the case of school-based services,

providers will be monitored and evaluated by the Closing the

Westminster
Foundation

Gap site coordinator, the Westminster site director, the

Shared Shared Data Operations &
Management System & Accountability
Westminster program director, and the business office. Please ofSchools Teateg e

Ten Human Capital

Grants & Funding
Innovation

note that four of our six key management systems (B.4) W

System

Six Key Management Systems

support performance and accountability. foddelhznesiomece and sosiisuotspeosersert

In addition, the mandatory 14 project indicators provide a central compass. Westminster
Community Charter publishes in its annual reports performance on its indicators, going back at
least 10 years. We anticipate BPN will report to the community similarly. Our objective, in fact,
is to make the indicator goals a catalyst for community-wide support and action.

Finally, accountability must also underpin and strengthen governance. The Westminster
Foundation includes a Governing Board, Advisory Board, and Management Team (next page).
The Advisory Board serves as the entity primarily representative of the Neighborhood. One half
of Advisory Board is comprised of a combination of residents of the Neighborhood, residents of
the city who are low-income, or public officials serving the Neighborhood (public officials
represent 25%) — as noted with an asterisk in the Advisory Board chart below. The Advisory
Board will have the power to inform and advise the Governing Board on all matters and
programs serving the Neighborhood and the effectiveness of services and programs. Both boards
are “working boards” with members bringing their considerable talents to the work of Buffalo
Promise Neighborhood. In addition, we have formed a community steering committee with
participation from a diverse group of over 20 community leaders. As noted in D.1, the

community’s aspirations and expectations for BPN are at a high level.
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‘ Westminster Foundation Governing Board

1 Director (asof 9/16/11) Amber Dixon Interim Sup’t, Buffalo Public School District
2  Director Rev. Richard Stenhouse  President, Jeremiah Partnership

3  Director Robert Gioia President, The John R. Oishei Foundation
4  Chairman Mark Czarnecki President, M&T Bank

5  Vice Chairman David Chamberlain Senior VP, M&T Bank

6 Director John Carmichael COO, Westminster Foundation

7  Director Dr. Yvonne Ragan President, Buffalo Promise Neighborhood

Buffalo Promise Neighborhood Advisory Board

1 Belmont Housing Resources for  Elizabeth Huckabone President
WNY
2 Bennett High School David Mauricio* Principal
3 Buffalo Public Schools Will Keresztes* Assoc. Superintendent for Education
4 BPN Steering Committee Thelma Roberts* President of the Block Club
Coalition; Resident
5  Buffalo Urban League Brenda McDuffie* President & CEO; Resident
6 Catholic Charities of Buffalo Dennis Walczyk CEO
7 City of Buffalo Byron Brown* Mayor
8  Erie County David Rust Deputy Commissioner Youth Svcs.
9  Highgate Heights P.S. 80 Gayle Irving-White*  Principal
10 M&T Bank David Chamberlain Senior Vice President
11  State Univ. of Buffalo Mara Huber Spec. Asst. to the President
12 United Way of Buffalo/Erie Michael Weiner President
13 University District Bonnie Russell* Councilmember/Resident
14 Westminster Community CS Carlos Gordon* Parent/Resident
15 Westminster Community CS Mark Bower Principal
16 Westminster Foundation Tanya Perrin-Johnson*  Dir. Community Affairs/Resident

* Residents of the Neighborhood or Public Officials

Officers (Management Team)

1 Chairman Mark Czarnecki President, M&T Bank

2 Vice Chairman David Chamberlain Senior VP, M&T Bank

3 COO John Carmichael COO, Westminster Foundation

4 President Dr. Yvonne Ragan President, BPN

5 Dir.of Community Affairs Tanya Perrin-Johnson  Director of Community Affairs

6  Treasurer Patrick Mansfield Assistant Vice President, M&T Bank

Short bios of these Governing Board and Advisory Board members can be found in Appendix B.
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The BPN plan described in this Narrative leverages our $6 million grant request with over $32
million in additional funding for a total project expenditure of $38.2 million over five years. This
total expenditure has the following parts:

¢ $6.0 million Promise Neighborhood Implementation Grant;

e $6.0 million direct cash match from M&T Bank;

¢ $8.6 million from foundations and the private sector guaranteed by M&T Bank;

e $6.3 million in commitments from partners and service providers;

e $11.3 million reallocated to BPN from local, county, state, and federal agencies.

The uses of these funds support all four Continuum Initiatives as follows:

Table H. Uses of Funds for Buffalo Promise Neighborhood

$8.6M $17.6M

(in $ millions) $12M Grant Private  Providers
CONTINUUM INITIATIVES Total & Match Sector & Agencies
Early Foundations 15.0 2.7 3.2 9.1
School Transformation 12.8 7.4 2.9 2.5
College/Career Connections 4.9 1.5 %2 2.2
Family/Community Services Network 5.5 04 1.3 3.8
Cumulative 5-Year Total 38.2 12.0 8.6 17.6

The key to this project is the $6 million Implementation Grant which, together with M&T’s
contribution, unlocks the capacity building and management required to attract another $26.2
million “linked and integrated seamlessly” into a full continuum of solutions. For a complete

description of BPN funding and expenditures, please see the Budget and Budget Narrative.
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OUR ONGOING CAPACITY TO INTEGRATE FUNDING STREAMS

Beyond this initial five-year financial plan, we recognize that financial capacity and
adaptability are essential to every Promise Neighborhood’s success and sustainability. The skill to
integrate funding streams has two parts: the dexterity and discipline to secure and manage
multiple streams on the one hand, and the ingenuity and expertise to design and negotiate new
financial partnerships and combinations on the other. We will describe our capacity in both areas.

Balancing and managing multiple streams: In addition to charter school funding,

Westminster Community Charter School and Westminster Foundation have successfully applied
for and managed 43 grants since 2004-05 totaling $7 million. These grants include funding from
No Child Left Behind, Charter School Stimulus Fund, NYSED Extended School Day / School
Violence Prevention Program, NYSED Dissemination Grant funds, the NYS Office of Children
and Family Services, and the Tower Foundation, among others. Management of these grant
funds has been reviewed as part of the following audits: audits by an independent accounting
firm in accordance with GAAP standards; No Child Left Behind and Charter School audits by
NYSED; an audit by the New York State Comptroller’s Office; and oversight audits by the
Buffalo Board of Education. Each audit found the funds were properly managed.

In addition, the Westminster Foundation can partner with M&T Bank on major grant
and financing programs running the full gamut of State, Federal, nonprofit, and private sources.
M&T Bank’s Community Reinvestment office is very active in Buffalo and has identified a
variety of potential opportunities consistent with the Promise Neighborhood Program. Through
its relationship with M&T Bank and its public and community partners, together with its own
fund raising capabilities, Westminster Foundation is in a strong position from which to sustain
and scale BPN beyond the expiration of federal Promise Neighborhood funds.

Numerous partners are also expert in multi-source funding. For 10 years, Closing the Gap
has juggled and balanced a shifting set of public and private funding sources (including Full
Service Community Schools federal funding). Community Health Center of Buffalo adroitly

blends funding from Medicaid, Medicare, HRSA 330 (federally qualified health center), and
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other sources to provide seamless service to the under- and un-insured.

As a team, BPN partners are already integrating funding from at least four big streams:
education, health, social services, and workforce development. Comprised of major Buffalo
institutions backed by a wide variety of public and private funding sources, we have the local
relationships to secure local contributions and the national reach to pursue state, federal, and
foundation support. In short, we are resilient—able to connect to a wide range of funding sources.

Ingenuity and expertise to design and negotiate new funding confiqurations: In this

era of slow economic growth and budget shortfalls at all levels, we believe funding challenges
will be a constant for Promise Neighborhoods. Accordingly, we see funding innovation as crucial
to success during the initial five-year grant period and essential for sustainability and scalability
in the out years. Accordingly, one key is combining cost information with our longitudinal data
system so we can identify and reinforce the most cost-effective services and interventions (D.2).

Shared management of the schools and the spending flexibility it affords is a key
opportunity. So are strategies that reduce student mobility or address child development delays
early before the need becomes severe. To that end, we will work closely with CHCB as so many
developmental delays are health related. Through our Improvement Teams, we will proactively
pursue opportunities to be more cost-effective. Nationally, we will continue to study innovative
models like Wraparound Milwaukee’s funding pool to better serve high-need youth (Wraparound
Milwaukee, 2011), or the emerging social impact bonds that create a market based on results.

The good news is that the climate for funding innovation is improving every day—a
direct consequence of budget cuts. In January, for example, Education Week (2011) found that
46 states have cut public services since 2008; to soften the blow, 29 of those states also granted
school districts greater flexibility in their use of funds. We expect this trend to grow in education
and other community service sectors, and we believe, with the help of excellent partners and the
financial abilities of M&T, we will be at the forefront of innovation in this area.

For COMPETITIVE PREFERENCE PRIORITY 4—please see pages 18-21
Comprehensive Local Early Learning Network
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